

Delay Report

Project Name: nhjmk

Project Manager: hhjn

Reason for Delay: jijiji

Delay Duration: 50 days